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SECTION 1: STATEMENT OF AUTHORITY AND RESPONSIBILITY
EverPower recognizes that in today’s competitive marketplace, effective quality systems are essential
when developing, constructing, and operating wind powered electricity generating facilities. Therefore,
it is the policy of EverPower, its Contractors, and affiliates to adhere strictly to this quality control program
on each project that is executed.
Full authority for the implementation and administration of the quality controls described in this plan has
been delegated to the Quality Control Manager "QCM". The QCM has the responsibility and organizational
freedom to identify quality control problems, stop work, recommend solutions and verify resolution of
such problems. The QCM shall also have the responsibility of documenting the established Quality
Assurance / Quality Control Programs in a manner that strives to comply with applicable Quality
Standards.
Project Managers are responsible for their assigned project's QA/QC activities. They may delegate the
performance of their assigned duties to qualified individuals, but they shall retain full responsibility for
completing their projects in strict accordance with this quality control plan and any project specific plans
and specifications.
The quality of all subcontractors and vendors shall be the joint responsibility of the QCM and the
applicable Project Manager. All projects will be executed in a manner that emphasizes safety, quality,
schedule and maximum cost effectiveness.

SECTION 2: ORGANIZATION
EverPower management has the responsibility to define and document its policy and objectives for, and
commitment to, quality. Management will ensure that its policy is understood, implemented, and
maintained at all levels of the organization.
All employees have the responsibility and authority for implementation of established QA/QC activities.
Resolution of conflicts in QA/QC policies shall flow through the organizational chain of command as
follows:
1. Field Employees
2. Craft Leaders
3. General Foreman
4. Field Superintendents
5. General Superintendent
6. Project QA/QC Manager
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7. Project Manager
8. Quality Control Manager
9. President
It is the responsibility of any employee that manages, performs, or verifies work affecting quality to:
a) Initiate action to prevent the occurrence of work or service nonconformity;
b) Identify and record any quality problems;
c) Initiate, recommend, or provide solutions through designated channels;
d) Verify the implementation of solutions;
e) Control further processing, delivery, or installation of non-conforming work until the efficiency
or unsatisfactory condition has been corrected.

SECTION 3: SAFETY
The EverPower Quality and Assurance and Quality Control Plan requires that all contractors submit prior
to execution of a Construction Services Agreement (CSA) a preliminary site specific safety and health plan
for review and comment.
EverPower places safety at the highest priority and intends for all construction projects to be carried out
accident and injury free. The contractor shall be responsible for all aspects of health and safety of all its
personnel and those of its subcontractors during the design, construction, commissioning and handover
of the project.
Upon signing a CSA and prior to the commencement of construction EverPower requires that contractor
produce a site specific construction safety and health plan conforming to the requirements of the
Occupational Safety and Health Administration, the Environmental Protection Agency, the Americans with
Disabilities Act and relevant regulations of the State in which the project is located, and good industry
practice. Such plan shall be updated on a regular and frequent basis to reflect the progress and changes
as the project progresses.
The EverPower plan stipulates that each construction contractor is required to safety train any and all
personnel, including subcontractor employees, who work on the project jobsite. Contractor will maintain
logs of the names of personnel who are safety trained on site. Contractor will provide a hard hat sticker
or some other methodology for identifying personnel at the site who have been safety trained.
EverPower and/or its contractor shall erect and maintain such danger signs, signals, lights, guards, and
notices as may be necessary to adequately protect all construction work and all site personnel against
injury or property damage. The following signage and/or notices will be established at the
commencement of construction:
a) Personal Protective Equipment (PPE) requirements for access to the site (where hard hats,
safety glasses, safety vests, and harnesses must be worn).
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b) Permanent "No Unauthorized Entry" signs on site gates and project entrances.
c) Temporary speed limit signs at road entry points to the Project Site and at other locations as
may be required.
d) Stop signs at road entry points from the construction site to the public road junction.
e) All temporary safety signage shall be in English and Spanish.
f)

Overhead line identification signs shall be placed at each access road intersection with overhead
lines, each approximately fifty (50) feet prior to the crossing in each direction.

The project construction site shall provide and maintain for the protection of its employees and the public
such safety equipment, safety kits, guarding, and personal protective apparel as is prescribed for safety
practices or as required by any law, ordinance, rules, or the exercise of ordinary prudence for the type of
work being performed. EverPower requires that all people, when out on the construction site, wear hard
hats, safety glasses, and high-visibility vests (or other outer-layer) with reflective striping.
EverPower and/or its designated contractors will strictly implement and enforce the following electrical
safety requirements:
a) Lock Out-Tag Out program and project start up procedures for all equipment furnished under
the construction agreement.
b) Locks for isolators and circuit breakers to maintain safe working conditions.
c)

Sufficient grounding straps/clamps and cables to allow the safe isolation of each electrical
circuit.

d) A laminated electric schematic to assist with isolation and switching to be mounted in each wind
turbine and the substation.
Safety audits are a necessary and integral part of the safety component of this QA/QC Plan. EverPower
mandates that contractors conduct regular safety audits of the site in line with the best practice and
guidelines from OSHA and the State in which the project is located. Contractor shall be responsible for all
postings required by OSHA, EPA, Department of Labor, the State in which the project is located, and any
other postings required by parties with jurisdiction.
EverPower strictly requires all construction contractors to keep maintain OSHA logs as required by OSHA
regulations. A copy will be turned over to EverPower at the completion of the work.

SECTION 4: QUALITY ASSURANCE PROGRAM
The EverPower Quality Assurance and Quality Control Plan is not a controlled document. A copy is
available to all employees through their immediate supervisor. The plan is designed to convey basic
QA/QC procedures, guidelines, and instructions that must be followed by all employees, consultants, and
contractors.
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The EverPower Quality Assurance program and any program set forth by any approved BOP Contractor
working on behalf of EverPower shall consist of the following key components;
a) Established QA/QC procedures and instructions that comply with generally accepted industry
standards, Federal, State, and Local regulating authorities, and the project specifications and
standards established by the client;
b) The identification and timely issuance to the project team any required controls, processes,
inspection equipment, fixtures, tools, materials and labor skills needed to properly execute the
project;
c) Updating, as necessary, of quality control, inspection, and testing techniques, including the
development of new methods and procedures;
d) Identification of any commitments made which exceeds available resources in sufficient time
to properly acquire the required resources;
e) Clarification of the standards of acceptability as required to support the overall QA/QC program
and our client's objectives;
f) Review of the project process, construction, installation, inspection, and test procedures to
ensure that applicable documentation reflects how activities are actually performed;
g) Effective maintenance of quality records to document and track performance and
improvement.

SECTION 5: PROJECT COMMUNICATION
Management shall identify in-house requirements and provide adequate resources and trained personnel
as needed to promote the communication of QA/QC plans and procedures through the organization.
The requirements for inspection, testing and monitoring of the construction / installation processes and
audits of the quality control and quality assurance plans shall be communicated to all personnel
independent of whether they having direct responsibility for the project being executed.

SECTION 6: DOCUMENT CONTROL
Project specific QA/QC procedures and instructions for individual activities are maintained by the QCM
and issued to Project Managers as controlled documents. It is the Project Manager's responsibility to
ensure specific activity QA/QC procedures and instructions are conveyed to the individuals or
subcontractors performing the specified tasks.
For construction projects, prior to the commencement of construction, the Project Manager creates a
"Project Job File". This file shall contain a complete set of all project related contract documents,
specifications, drawings, etc. All information generated during the life of the project shall be maintained
in this job file in both paper and electronic formats.
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A listing shall be made of all drawings, specifications, vendor data, etc. that are received and submitted
to the client/customer for review and approval. A copy of all documents returned as either approved, or
approved as noted, shall be maintained in the job file.
Any revisions to the contract documents shall be date stamped on the date received and reviewed by the
Project Manager for any possible impact to the project. All changes after contract award shall be properly
documented and any associated addition or deduction to the contract price shall be immediately
identified and submitted to the client/customer for review and approval.
A complete set of all documents required for proper execution of the work shall be maintained at the
project site. Any revisions received shall be immediately forwarded to the project site for use while
executing the project. Any field changes to the work shall be properly noted on the project site set of the
drawings. The project site set of the drawings shall show the work exactly as the work is ongoing and will
be hereinafter referred to as the "As-Built" set of drawings.

SECTION 7: CONTROL OF CLIENT/CUSTOMER SUPPLIED MATERIAL AND
SERVICES
The EverPower Quality Assurance and Control Plan provides a basis for the review of materials and
services that are either delivered or provided to our clients /customers. Conformance to specified
requirements can easily be confirmed or confuted while providing certainty to management, agencies,
and stakeholders. Proper control of materials and services shall include:
a) The requirements and acceptance specifications of the client/customer are adequately defined
and documented.
b) Documented quality system procedures and instructions to ensure that all activities are
performed in accordance with established requirements.
c) Effective management support to ensure compliance and the use of the QA/QC procedures and
instructions.
d) Client/Customer interfaces, communications, and review meetings shall be well defined,
documented and maintained for future reference.

SECTION 8: INSPECTIONS AND TESTING CONTROL
All materials and equipment shall be inspected and tested to ensure conformance with the project
requirements before it is released for use. Verification that all items conform to specified requirements
of the quality plan shall be documented and filed in the project QA/QC file. In determining the amount
and nature of inspections, consideration should be given to the control exercised at the manufacturing
source and documented evidence of quality conformance provided from the supplier.
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Where incoming materials are released for urgent construction purposes, it shall be positively identified
and recorded in order to permit immediate recall and replacement in the event of nonconformance to
specified requirements.
During actual construction of a project, the Project Manager shall ensure that:
a) All inspection and testing activities are performed in accordance with the quality plan and
documented procedures;
b) Ensure specification and drawing conformance by the use of established process monitoring
and control methods;
c) Ensure that all required inspections and tests have been completed and necessary reports have
been received and verified before the finished work is released to the client.
d) Identify and correct any nonconforming work.
The EverPower QA/QC plan and any accepted project specific BOP contractor QA/QC programs shall
include documented procedures for final inspection and testing requirements including those specified
either by established quality procedures or the client/customer.
The Project Manager shall ensure that all final inspections and testing activities are in accordance with
the quality plan and documented procedures. Upon completion, all associated data and documentation
shall be properly filed in the project QA/QC file and submitted to the client/customer as required.

SECTION 9: NON-CONFORMANCE REPORTING
The Project Manager shall ensure that all materials, products, equipment, and workmanship that are
furnished, installed, and/or delivered by the client/customer meet the project specifications. Any such
non-conforming products, equipment, materials, or items of work shall be documented, recorded and
reported to the client/customer immediately.
Proper notification to the client/customer of any unsuitable materials, equipment, or workmanship shall
be subject to the following non-conformance reporting procedures:
a) To the extent that, traceability is a specified requirement of the contract, individual products or
product batches shall have a unique identification. This identification shall be recorded in the Job
File and maintained in the project “As-built Drawings.”
b) The inspection and test status of the non-conforming work product or item work shall be
identified by using markings, authorized stamps, tags, labels, routing cards, inspection records,
test software, physical location, or other suitable means, which indicate the nonconformance of
work with regard to inspections and tests performed.
c) Records shall identify the inspection authority responsible for the identification of the nonconformance.
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d) The identification of inspection and test status shall be maintained, as necessary, throughout the
project to ensure that the corrective actions have passed the required inspections and testing
specified.
e) The Project Manager shall ensure that all records which gave evidence that materials, testing, and
work initially identified as non-conforming has passed specified re-inspection and / or testing
acceptance criteria and that these records/documents are maintained in the project QA/QC file
for future reference.

SECTION 1O: CORRECTIVE AND PREVENTATIVE ACTION AND CONTINUAL
IMPROVEMENT
The established QA/QC policies and procedures shall be reviewed at appropriate intervals by management
to ensure continuing suitability and effectiveness. These reviews will include assessment of the results of
internal audits and shall assess overall conformance to client/customer requirements and expectations.
Records of such reviews and audits shall be maintained.
All employees of EverPower shall strive to improve the quality of work. The QA/QC program is a process
of continuous improvement which requires input from everyone in our organization. Everyone in our
organization shall comply and endeavor to improve the process where possible.

SECTION 11: DOCUMENTATION
Specific QA/QC procedures and instructions for individual activities are maintained by the QCM and issued
to Project Managers as controlled documents. It is the Project Manager's responsibility to ensure specific
activity QA/QC procedures and instructions are conveyed to the individuals or subcontractors performing
the specific activities.
Revisions to the QA/QC documents shall be by section and approved for adequacy by authorized
personnel prior to issue. A revised table of contents indicating the newly issued approved and accepted
revision shall accompany the revised sections. In the case of sample forms a revised "Listing of Exhibits"
shall indicate the latest exhibit revisions.

SECTION 12: FIELD AUDITS AND SURVEILLANCES
A critical element of the EverPower Quality Assurance and Quality Control Plan involves conducting field
audits and surveillances.
Conducting field audits provides EverPower management and other stakeholders with a means of
reviewing the established QA/QC procedure to ensure ongoing suitability and effectiveness.
Additionally, field audits are necessary for establishing the following:
a) Verifying the manner of executing the work to ensure that an acceptable level of safety and
quality is maintained at all times.
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b) Monitoring and control of suitable process and work characteristics during execution of the work.
c) Establishing or reviewing criteria for workmanship which shall be stipulated, to the greatest
practicable extent, in written standards or by means of representative samples.
d) Clear identification of the required approval of processes.
Field Surveillances are integral to the QA/QC process since certain aspects of work cannot be fully verified
by subsequent inspection and testing. Accordingly, continuous monitoring through surveillance provides
a means for verifying compliance with documented procedures and/or specifications.

SECTION 13: SECURITY
Another critical element of the EverPower Quality Assurance and Quality Control Plan includes security.
While it is impractical to protect a construction site against every conceivable threat, the EverPower
strategy is based on an assessment of the risk of each form of threat considered against the relative
costs of protection. In general, the highest concentration of security measures employed at the
construction site reflects the time when the site is most at risk.
The EverPower construction site security plan including any site specific security plans established by its
contractors places significant emphasis on deterrence and mitigation.
Deterrence takes many forms on a construction site. A ramshackle site will appear easier to break into
and may imply less protection. Alternatively, EverPower construction sites include the fitting of solid
fencing, high quality locks, intruder alarms, CCTV and signs advertising guard patrols. These measures
show a potential thief or vandal that EverPower takes the issue of security seriously ultimately deterring
would be criminals to go elsewhere.
EverPower mitigation strategies employed during construction include the following:
a)
b)
c)
d)
e)
f)

Restriction of access to site
Surveillance of persons on site
Protection of site assets
Site safety provisions
Provision for controlled and monitored site evacuation
Liaison with police, local authorities and other stakeholders

A typical construction site will have some, or all of these measures applied. Particular characteristics of
greenfield and brownfield sites will have an influence on which, and how, measures are applied.
Greenfield (new build) sites can be laid out and designed in such a way as to maximize advantage from,
perimeter fencing, or surveillance and thus provide good security at minimum cost.
During construction EverPower and/or its contractors apply security measures through a combination of
physical and operational measures.
In general, physical measures are infrastructure designed and deployed to support security; operational
measures are those human activities and processes designed and performed to support security.
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13.1 Physical Security Measures
These fall generally into the following fields:
a) Containment and Obstacles (fences, barriers, bollards, gates, secure storage etc)
b) Technical Systems (lighting, CCTV, access control systems, intruder detection, asset
management and control systems, etc.)
Containment is applied to the perimeter of construction sites, to delineate the area under control,
prevent accidents to non-site personnel and to deny access to unauthorized personnel. Gates and other
perimeter openings are designed in such a way as to permit control – and blocking – of inbound and
outbound foot and vehicular traffic.
High-value assets are sometimes temporarily left on site when the site is unmanned or partially manned.
Wind projects are typically constructed in remote areas. Accordingly, a containment area is established
at each job site for high-value tools and equipment and for control and secure parking of high- value
equipment and components.
Technical Systems may also be utilized during construction and can be an important part of the overall
site security plan. Surveillance systems (i.e. CCTV) can have a deterrent effect and can be used to good
effect for forensic purposes and for monitoring of the site for health and safety purposes. Surveillance
systems also require lighting to be effective – and lighting also has a key role to play in supporting
security operations as well as site health and safety. Due to the temporary nature of construction sites
including issues such as lack of continuous electric service and high speed internet, the need for battery
powered devices and the use of wireless equipment is quite common. Wireless systems can also be
quicker to deploy and easier to move as the site develops.

13.1 Construction Operations Security Measures
Construction operations security measures generally consist of a two areas: guarding activities and
security policies
Security guards are typically provided by a third party under contract to the site or project manager.
Site security guards are thoroughly trained and qualified to operate all site security equipment and
perform its duties. Site security guards activities typically include patrolling, static guarding, in- and outprocessing of personnel and vehicles, management and operation of technical systems, generation of
response to incidents and issues and liaison with the site or project manager. On larger sites, the use of
24 hour manned guards may be appropriate whereas on smaller sites the use of guard patrols, particular
night patrols can be implemented successfully. Prior to construction, EverPower will determine the
appropriate level of security guarding activities for the site.
All EverPower construction sites implement site security policies. Site security guards receive training
and testing on the site specific security policy before they can assume duty. The site specific security
policy is owned and administered by the site and construction project manager. The construction
contractor will be required to develop a site security policy prior to the start of construction.
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EverPower acknowledges that a number of different activities could cause disruption to a construction
site and increase the likelihood of a security risk. Therefore, EverPower maintains a good liaison with
the local police force during construction which can alert site managers and security guards to potential
problems.
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